FMSIB Quarterly Project Report for

FMSIB PROJECT # 36

(09-28-12) Freight Mobility

Strategic Investment Board

Agency Name and Project Title
City of Yakima

Yakima Grade Separated Rail

Crossing

Project Description

This project will construct 2 underpasses; Located at Lincoln Avenue and
Martin Luther King Jr. Blvd. (formerly ‘B’ St.) from 1 Ave. to 1* St. The

Contractor

Phase 1: (Util's) West Coast Const Co. Inc.
Phase 2: (Lincoln Underpass) Apollo Inc.,

Phase 3: (MLK Underpass) Not awarded

underpasses will reconstruct three lanes on each roadway under the

, | Burlington Northern Santa Fe mainline. This project is critical to the
movement of truck freight traffic, emergency vehicles, and the movement of
vehicles into and out of the downtown area.

Recent Progress:  Lincoln Avenue Underpass is substantially complete; the contractor is finishing the last of their
punchlist; For Phase 3, MLK underpass, we recently met all of the criteria for the federal STP borrow-ahead monies,
clearing us to advertise for bidders to complete the last phase of work. MLK underpass design is at 99.5% & we expect
to be on ad mid-October. A PWTF Loan for MLK underpass is pending as well and is still proceeding positively.

Schedule and Scope changes: | modified the chart below showing delay of expending potentially $1.5M into the
next biennium. Please review the carryover and amount projected this biennium If necessary we may be able to
spend a higher amount by the end of June 30, 2013.

As we also continue the PWTF Loan process, we have met all of their criteria so far.

State funds will be utilized for:  All Phases of the project.

Environmental Impacts / Compliance

Federal fund Impacts:

The FONSI has been signed as our NEPA document for all phases. | Federal funds are included in the PE phase & were added to Ph 1 constr.

We completed adoption of the NEPA as our SEPA

Project Milestones Scheduled Attained Milestone Outlook
E\g‘é'rf\:‘er:‘je”ta' Documents 11/05 04/06 FONSI signed by FHWA 8/17/06; SEPA adopted 10/4/06
RW Complete Ph 2: 7/09 Ph 2: 8/09 |Work for Phase 1 was completed within existing R/W.
p Ph 3: 7/09 Ph 3: 8/09 R/W for Phases 2 & 3 was acquired in August 2009.
Utilities (Water)
Utilities (Power, storm w.) 04/08 Utilities were moved out of the sites during Phase 1 Construction
Structure
Site Prep 09/10 Site prep and demo was completed early in Phase 2 Construction
Demolitions (M1 & P1)
Groundbreakin Ph 2: 6/10 Ph 2: 6/17/10 | *** Phase 3: This is anticipated for late winter/early spring 2013,
9 ***ph 3: 3/13 M/Y *** depending on weather situations.
) Ph 2: 05/12 Ph 2: 05/12 ; ; « . »
Open to Traffic Ph 3 08/14 M/Y Phase 3: 08/14 is the new “guesstimated” date.
Project Cost Dollars in percent | 2011-2013 Cash Flow (FMSIB expenditures billed to WSDOT)
Summary: millions of total -
Date Planned Revised Actual
PE (incl. final design) $6.00M 13% 912 $
12/12 $
0
Right-Of-way $4.40M 10% N3 $
Construction $35.65M 7% 6/2013 | § 500000 | § 0 $
TOTAL $ 46.05M 100% 9/2013 | $ 500,000 § 0 $
12/2013 | $ 998,000 $§ 0 $
TOTAL $ 1,998,000 $ 0 $ 1,998,000
Carry-over 09-11 $ 1,998,000 $ 0 $ 1,998,000
Total 11-13 $ 1,998,000 $ 0 $ 1,998,000
GRAND TOTAL $ 7,000,000 $ $ 7,000,000

Agency Contact

S Bob Desgrosellier,
Information:

509-575-6228, bdesgros@ci.yakima.wa.us / Brett Sheffield, PE, 509-576-6797, bsheffie @ci.yakima.wa.us
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